



Patients First – Update September 2010

Project	Leadership	PMS Requirements	Clinical Pathways Feasibility	GP2GP	Safe Medication Mgmt – Primary Care	Clinical Quality Indicators
Purpose	Create a sustainable “centre of gravity” for primary care quality and information initiatives. Create the governance model for managing it	Define the requirements for effective PMS functionality and eco-system for vendor product certification	Assess the feasibility of the implementation of a national toolset for clinical pathways and assess products that will fit this	Implement the structured dataset and mechanism for transferring patients between various PMS systems (and PHOs)	Extend the SMM programme into Primary Care (starting with GPs, Community Pharmacy and Rest homes)	Apply the science of RNZCGP/WSoM CQI by operationalising the framework in practice
Progress	<ul style="list-style-type: none"> ✓ Phase 2 quality and leadership proposals accepted and planning underway ✓ Sector snapshot of General Practice IS activity published ✓ Presentation to Q&SC 	<ul style="list-style-type: none"> ✓ Stakeholder engagement and refinement of requirements ✓ Framework draft ✓ Balancing PMS requirements with incentives - underway 	<ul style="list-style-type: none"> ✓ Final report submitted to NHITB with recommendations re next steps 	<ul style="list-style-type: none"> ✓ Common API development underway ✓ Presentation to clinical forum ✓ Solicited proposals for testing services 	<ul style="list-style-type: none"> ✓ Consultation underway ✓ Plan for ePrescribing prepared ✓ Med Rec Process review scope agreed ✓ Identified sites for Rest home pilot 	<ul style="list-style-type: none"> ✓ Meeting with Quality and Safety Commission ✓ Integrated Indicator Library scoped and proposal accepted
Next Steps <i>(60 day radar)</i>	<ul style="list-style-type: none"> ○ Report regarding continuation (structure and focus) to NHITB ○ Contracts in place and projects underway for Integrated Library of Clinical Measures 	<ul style="list-style-type: none"> ○ Recommendations and next steps paper to NHITB ○ Requirements published ○ Governance and process planning 	<ul style="list-style-type: none"> ○ Present to NHITB ○ Agree next steps with NHITB ○ Publish findings and recommendations to the sector 	<ul style="list-style-type: none"> ○ Final Dev of common API ○ Finalise testing services and design test plan ○ Confirm timeframes ○ Commence release planning 	<ul style="list-style-type: none"> ○ Consultation completed and results published ○ Meds reconciliation project (GP to Rest home) underway ○ ePrescribing plan in place 	<ul style="list-style-type: none"> ○ Integrated indicator library contract signed ○ Scope and plan completed ○ Engage WSoM and DHBNZ in indicator project ○ Identify fit of project within Cornerstone

Last updated: 14 September 2010

For further information: www.patientsfirst.org.nz | Andrew.Stenson@rnzcgp.org.nz or Andrew.Terris@patientsfirst.org.nz or Fiona.Thomson@gpnz.org.nz