



Patients First – Update June 2010

Project	Leadership	PMS Requirements	Clinical Pathways Feasibility	GP2GP	Safe Medication Mgmt – Primary Care	Clinical Quality Indicators
Purpose	Create a sustainable “centre of gravity” for primary care quality and information initiatives. Create the governance model for managing it	Define the requirements for effective PMS functionality and eco-system for vendor product certification	Assess the feasibility of the implementation of a national toolset for clinical pathways and assess products that will fit this	Implement the structured dataset and mechanism for transferring patients between various PMS systems (and PHOs)	Extend the SMM programme into Primary Care (starting with GPs and Rest homes)	Apply the science of RNZCGP/WSOM CQI by operationalising the framework in practice
Progress	<ul style="list-style-type: none"> ✓ Interim report – emerging trends and priorities published ✓ Strategy published ✓ Future projects identified 	<ul style="list-style-type: none"> ✓ Requirements consolidated for consultation ✓ Interim report published ✓ Consultation document prepared 	<ul style="list-style-type: none"> ✓ 2nd workshop held ✓ Short list identified ✓ Detailed review criteria identified ✓ 2 Vendors approached for RFI ✓ Interim report delivered 	<ul style="list-style-type: none"> ✓ Contract signed with MoH ✓ Development quotes received from PMS Vendors ✓ GP2GP Solution Support Plan drafted 	<ul style="list-style-type: none"> ✓ Consultation area plan drafted ✓ Discussions underway with Clinical Leadership Group regarding alignment 	<ul style="list-style-type: none"> ✓ Meetings held with WSOM ,MoH, DHBNZ ✓ Set of quality and information related initiatives identified ✓ Integrated Indicator library discussions underwaw
Next Steps <i>(60 day radar)</i>	<ul style="list-style-type: none"> ○ Sector/stakeholder consultation ○ Prepare project scope and bids for identified projects for National Health IT Board ○ Enrol PCIMG group as a sector forum 	<ul style="list-style-type: none"> ○ Sector/stakeholder consultation x 2 rounds ○ Framework evolved from consultation ○ Present back to interest forums 	<ul style="list-style-type: none"> ○ Vendor RFI engagement ○ Final evaluation fraoemwork created ○ 3rd workshop – implementation considerations 	<ul style="list-style-type: none"> ○ Contracts signed with vendors ○ commence development of functionality ○ Agree and commit to development timeframes 	<ul style="list-style-type: none"> ○ Consultation on minimum medications data and patient banner ○ Resolve issues with MT32 merge fields ○ Meds reconciliation project (GP to Rest home) underwaw 	<ul style="list-style-type: none"> ○ Proposal prepared for integrated indicator library ○ submission of quality enabler proposal to NHITB

Last updated: 16 June 2010

For further information: Andrew.Stenson@rnzcgp.org.nz or Andrew.Terris@gpnz.org.nz or Fiona.Thomson@gpnz.org.nz