



Patients First – Update May 2010

Project	Leadership	PMS Requirements	Clinical Pathways Feasibility	GP2GP	Safe Medication Mgmt – Primary Care	Clinical Quality Indicators
Purpose	Create a sustainable “centre of gravity” for primary care quality and information initiatives. Create the governance model for managing it	Define the requirements for effective PMS functionality and eco-system for vendor product certification	Assess the feasibility of the implementation of a national toolset for clinical pathways and assess products that will fit this	Implement the structured dataset and mechanism for transferring patients between various PMS systems (and PHOs)	Extend the SMM programme into Primary Care (starting with GPs and Rest homes)	Apply the science of RNZCGP/WSoM CQI by operationalising the framework in practice
Progress	<ul style="list-style-type: none"> ✓ Workshops held ✓ Governance group established ✓ Sector scan undertaken ✓ Programme oversight of projects 	<ul style="list-style-type: none"> ✓ Draft framework developed ✓ Network input to framework underway ✓ EOI system themes identified for inclusion 	<ul style="list-style-type: none"> ✓ Health Sector panel established ✓ First workshop held ✓ Problem definition ✓ 1st set of criteria identified ✓ Market scan underway 	<ul style="list-style-type: none"> ✓ Contracts being negotiated with MoH for delivery of service ✓ Vendor quotes being finalised ✓ Scope of build and delivery phases developed 	<ul style="list-style-type: none"> ✓ Contract signed ✓ Resources contracted (via Compass Health) ✓ Scope agreed ✓ Project underway ✓ Evaluation framework underway 	<ul style="list-style-type: none"> ✓ Meetings held with WSoM ,MoH, DHBNZ ✓ Discussions underway with DHBNZ regarding best way of working together ✓ Developing plan
Next Steps <i>(60 day radar)</i>	<ul style="list-style-type: none"> ○ Interim report – emerging trends and priorities ○ Strategy and prioritisation criteria ○ Sector/stakeholder consultation ○ Identify and bid for future projects 	<ul style="list-style-type: none"> ○ Interim report – draft framework ○ Sector/stakeholder consultation ○ Framework evolved 	<ul style="list-style-type: none"> ○ Shortlist of products ○ Interim report ○ 2nd workshop - Review of products against criteria ○ 3rd workshop – implementation considerations 	<ul style="list-style-type: none"> ○ MoH contract signed ○ Contracts signed with vendors ○ Functional Spec and Test Planning completed. Development underway by vendors 	<ul style="list-style-type: none"> ○ Evaluation framework in place ○ Meds reconciliation project (GP to Rest home) underway ○ Minimum medications data (primary care view) 	<ul style="list-style-type: none"> ○ Develop the plan for integrating CQI measurements into requirements for PMS ○ Work with DHBNZ re concept of an indicator library

Last updated: 19 May 2010

For further information: Andrew.Terris@gpnz.org.nz or Fiona.Thomson@gpnz.org.nz