



# Patients First – Update August 2010

Project	Leadership	PMS Requirements	Clinical Pathways Feasibility	GP2GP	Safe Medication Mgmt – Primary Care	Clinical Quality Indicators
<b>Purpose</b>	Create a sustainable “centre of gravity” for primary care quality and information initiatives. Create the governance model for managing it	Define the requirements for effective PMS functionality and eco-system for vendor product certification	Assess the feasibility of the implementation of a national toolset for clinical pathways and assess products that will fit this	Implement the structured dataset and mechanism for transferring patients between various PMS systems (and PHOs)	Extend the SMM programme into Primary Care (starting with GPs, Community Pharmacy and Rest homes)	Apply the science of RNZCGP/WSoM CQI by operationalising the framework in practice
<b>Progress</b>	<ul style="list-style-type: none"> <li>✓ Phase 2 proposals for quality and leadership submitted to NHITB</li> <li>✓ Engagement with various forums</li> <li>✓ Continuing to “join the dots”</li> </ul>	<ul style="list-style-type: none"> <li>✓ Consultation round 1 completed</li> <li>✓ Results compiled from round 1</li> <li>✓ Round 2 framework being prepared</li> <li>✓ Workshops of results at various forums</li> </ul>	<ul style="list-style-type: none"> <li>✓ Final evaluation from panel against requirements</li> <li>✓ Final workshop held</li> <li>✓ Report and recommendations being drafted</li> </ul>	<ul style="list-style-type: none"> <li>✓ Vendor contracts in place</li> <li>✓ Development commenced with all vendors</li> <li>✓ Encounters, meds, alerts in CCD format</li> </ul>	<ul style="list-style-type: none"> <li>✓ Medicines Reconciliation scope agreed</li> <li>✓ Planning for ePrescribing</li> <li>✓ Process review scope for med reconciliation</li> </ul>	<ul style="list-style-type: none"> <li>✓ Integrated Indicator library scoped</li> <li>✓ Quality projects identified for NHITB proposals</li> <li>✓ Quality proposal submitted to NHITB</li> </ul>
<b>Next Steps</b> <i>(60 day radar)</i>	<ul style="list-style-type: none"> <li>○ Phase 2 project proposals to National Health IT Board</li> <li>○ Report regarding continuation (structure and focus) to NHITB</li> <li>○ Continue sector engagement</li> </ul>	<ul style="list-style-type: none"> <li>○ Sector/stakeholder round 2</li> <li>○ Framework evolved from consultation</li> <li>○ Present back to interest forums</li> <li>○ Recommendations and next steps paper to NHITB</li> </ul>	<ul style="list-style-type: none"> <li>○ Final report and recommendations due to NHITB</li> <li>○ Agree next steps with NHITB</li> </ul>	<ul style="list-style-type: none"> <li>○ Demonstrate initial functionality</li> <li>○ Agree rollout timetable</li> <li>○ Continue development and testing</li> <li>○ Agree operational maintenance framework</li> </ul>	<ul style="list-style-type: none"> <li>○ Consultation continues</li> <li>○ Meds reconciliation project (GP to Rest home) underway</li> <li>○ ePrescribing plan and framework in place</li> </ul>	<ul style="list-style-type: none"> <li>○ Meeting with Quality and Safety Commission</li> <li>○ Integrated indicator library work underway</li> <li>○ Planning with RNZCGP re quality framework in broader primary care</li> </ul>

Last updated: 10 August 2010

For further information: [www.patientsfirst.org.nz](http://www.patientsfirst.org.nz) | [Andrew.Stenson@rnzcgp.org.nz](mailto:Andrew.Stenson@rnzcgp.org.nz) or [Andrew.Terris@patientsfirst.org.nz](mailto:Andrew.Terris@patientsfirst.org.nz) or [Fiona.Thomson@gpnz.org.nz](mailto:Fiona.Thomson@gpnz.org.nz)